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Vann, Bradley 
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Field, Jeff; Peterson, Mary 
West Lake Landfill - RA's Weekly Update/Status Report 

Jeff/Mary, 

Here are the enclosed speaking points for the RA's weekly West Lake update: 

1. Additional Characterization Area 1 and 2 Work Plan - EPA tentatively approved the parties work plan 
addendum, pending resubmission of a revised document that incorporates comment responses and EPA 
clarification comments, sent on 8/21/15. Parties have 7 calendar days or by Friday 8/25/15 to submit the revised 
document and a QAPP addendum for EPA review/approval (F&T sampling). 

2. Cotter's Area 1 & 2 proposal - Draft work plan addendum was received on 7/31/15, and has been reviewed by 
the project team. A response letter approving this work with clarification comments is under review by CNSL and 
will be sent this week reinforcing our prior letter. 

3. Pyrolysis Testing - Tom provided the team with further feedback by email on 8/19/15 and met with Brad on 
8/20/15 to discuss status on SWRI submittal, which is running behind schedule. To hopefully resolve, he will 
work with TetraTech and SWRI to see the lab can break the testing option submittals into separate parts for our 
review, as they are looking at 3 methods for our consideration. This would allow the team to keep it moving 
forward, while SWRI completes any remaining options. I've also requested Tom have TetraTech work with SWRI 
provide a deliver by date that is firm. Meanwhile, Tom is wrapping up his review of the Radon Flux reviewers' 
feedback (Isolation Barrier) to ensure all comment responses provided by EMSI have fully addressed EPA's 
concerns. This is an important part to complete, as the Corps felt it was an area to fully understand in better 
evaluating the No Action alternative in their preliminary IB analysis last year. 

4. AR/Public Repository - Work continues: Andrew is spearheading this effort and will ensure completion. In 
addition to completeness, he will also have B8iV review all documents in the AR for legibility, as some of the 
documents appear to have been poorly reproduced. If multiple documents are identified as illegible, they will be 
identified and all deficiencies corrected. 

5. RI/FS AOC Modification - Brad met with Amer on 8/24/15 to review progress and is revising the project schedule 
(version 7) to provide a framework of pending deliverables, and basis for AOC negotiations later with the 
responsible parties. He is also reviewing the feedback/recommendations from air program personnel regarding 
possible changes to the parties' air monitoring QAPP and will discuss with SF management prior to requesting 
any changes by the responsible parties. 

6. OSC Field Oversight - Brad continues coordination with Kevin Larson on 8/21/15 for pending field coverage from 
the removal program. Kevin and James Johnson have requested travel funds for the site though the remainder 
of the fiscal year. 

7. Partial Excavation PRG calculation - In a follow up action to last week's OSRTI discussion, Brad has coordinated a 
meeting for 8/27/15 with Chuck, Todd and Mike B. to evaluate PRG calculations that can possibly support a 
partial excavation alternative based on existing and projected site exposure risks. Once determined this would 
lead to a conversation with HQs, the state and parties if viable to consider vetting as a partial excavation 
alternative. 
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8. CAG Technical Committee - Brad and Andrew will be attending the next CAG TC meeting on 8/31/15. While in 
town, they will also meet with DHSS for an update. TASC representative, Terrie Boguski, will also be attending 
the meeting in support. 

9. IB Decision - Brad is reviewing existing file documents to ensure completeness for documenting the pending 
decision. He also coordinated with Robyn Kiefer on 8/26/15 at USACE to plan for revisiting their preliminary IB 
Analysis once the validated Phase ID data is available. 

Thanks, 

Bradley Vann - Remedial Project Manager 
U.S. Environmental Protection Agency 
Superfund Division 
Missouri/Kansas Remedial Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 
Phone: 913-551-7611 
Fax: 913-551-9611 
Cell: 816-714-0331 
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